
AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print)

30-105-04EXCEPTION TO SF 30
APPROVED BY OIRM 11-84

STANDARD FORM 30 (Rev. 10-83)
Prescribed by GSA
FAR (48 CFR) 53.243

This amendment is issued to CHANGE the quantites for line items 0001AC from 10 to 4 each, 0001AE from 460 to 360 short ton and 0001AF
 from 2,100 S.Y. to 1,200 S.Y.  The SCOPE OF WORK (SOW) has been changed (bold) to reflect the quantity changes and the performance
 period has INCREASED from 60 to 120 days.  The due dates for quotes have CHANGED from 15 Mar 04 to 18 Mar 04. One revised drawing
 is attached

1. CONTRACT ID CODE PAGE OF  PAGES

1 3

16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)

16C. DATE SIGNED

BY 15-Mar-2004

16B. UNITED STATES OF AMERICA15C. DATE SIGNED15B. CONTRACTOR/OFFEROR

(Signature of Contracting Officer)(Signature of person authorized to sign)

8. NAME AND ADDRESS OF CONTRACTOR  (No., Street, County, State and Zip Code) X W911XK-04-T-0023

X 9B. DATED (SEE ITEM 11)
03-Mar-2004

10B. DATED  (SEE ITEM 13)

9A. AMENDMENT OF SOLICITATION NO.

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

X The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offer  X is extended, is not extended.

Offer must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended by one of the following methods: 
(a) By completing Items 8 and 15, and returning 1 copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted;
or (c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers.  FAILURE OF YOUR ACKNOWLEDGMENT TO BE 
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN  
REJECTION OF YOUR OFFER.  If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, 
provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS.
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:  (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE
 CONTRACT ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying 
office, appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT:   Contractor is not,   is required to sign this document and return copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION  (Organized by UCF section headings, including solicitation/contract subject matter
 where feasible.)

10A. MOD. OF CONTRACT/ORDER NO.

0002

2. AMENDMENT/MODIFICATION NO. 5. PROJECT NO.(If applicable)

6. ISSUED BY

3. EFFECTIVE DATE

15-Mar-2004

CODE

CONTRACTING DIVISION
DETROIT DISTRICT, USAED P.O. BOX 1027
DETROIT MI  48231-1027

W911XK 7. ADMINISTERED BY  (If other than item 6)

4. REQUISITION/PURCHASE REQ. NO.

CODE

See Item 6

FACILITY CODECODE

William. L. Bruss@lre02.usace.army.milEMAIL:313 226-3648TEL:

WILLIAM L BRUSS / ADDED BY SUMI
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SECTION SF 30 BLOCK 14 CONTINUATION PAGE  
         
SUMMARY OF CHANGES   
 
 
SECTION A - SOLICITATION/CONTRACT FORM  
                The required response date/time has changed from 15-Mar-2004 05:00 PM to 18-Mar-2004 05:00 PM.  
 
 
SECTION B - SUPPLIES OR SERVICES AND PRICES  
 
 
 
        SUBCLIN 0001AC  
                The pricing detail quantity has decreased by 6.00 from 10.00 to 4.00.  
 
 
 
        SUBCLIN 0001AE  
                The pricing detail quantity has decreased by 100.00 from 460.00 to 360.00.  
 
 
 
        SUBCLIN 0001AF  
                The pricing detail quantity has decreased by 900.00 from 2,100.00 to 1,200.00.  
 
 
SECTION C - DESCRIPTIONS AND SPECIFICATIONS  
 
 
 
The following have been modified:  
        SOW 

IRON COUNTY PROJECTS 
BATES TOWNSHIP 

SCOPE OF WORK 
 
General:  The scope of work consists of two distinct construction projects at two sites.  Project defined by  bid 0001 is 
located in Bates Township at Helgemo Road near the intersection of U.S. HWY 2 as shown on the drawings.  Project 
defined by bid item 0002 is located in the Bates Township Park at the Sunset Lake Boat Landing as shown on the 
drawings.  . 
 
Bid Item No. 0001AA – Mobilization/Demobilization 
 
     The work consists of mobilizing all necessary equipment, materials, and manpower to both sites.  Prior to performing 
any work on site, the Contractor shall submit an accident prevention plan/activity hazard analysis. All work must comply 
with the requirements of EM385-1-1, U.S. Army Corps of Engineers Safety and Health Requirements Manual, in 
addition to all OSHA requirements and State MDOT requirements.  Contractor is required to locate and protect all 
utilities prior to commencing work.  Contractor is to provide all traffic control measures as required by MDOT and all 
necessary erosion control measures.  The Helgemo Road Project will require two (2) barricades (Type III, High Intensity, 
Furnished) and Signs (Type B, Temp, Operated).  
 
Item No. 0001 - Bates Township - Helgemo Road 
 
     The scope of work includes earth excavation, ditching, construction of three (3) spillways (6' wide) of 30', 30', and 50' 
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lengths, construction of a 20'x20'x4' retention basin, construction of 525 l.f. of 4' bottom ditch and 450 l.f. of 2' bottom 
ditch, placement and compaction of 4" aggregate base (22A) on 1,450 l.f. of roadway and covered with asphalt pavement 
(HMA 13A, 220#/SY) with a 2' wide gravel shoulder (23A). All ditches and spillways are required to be lined with 
geotextile and plain rip rap. Approximately 1,125 l.f. of 4' bottom ditch is required to be lined with approx. 1,200 s.y. 
plain riprap and 200 l.f. of 2' bottom ditch is to be lined with plain riprap. Four riprap check dams (per MDOT 
requirements) will be required in the ditches and as located by the construction representative in the field.  The roadway 
(20' wide) will be crowned at the center and slope 2% from the center to the edge of the asphalt.  The 2' wide shoulders 
shall be sloped at a 4% grade.  All shoulders shall be Class II, 3 inch, modified 2 inch.  All disturbed areas shall be 
seeded and mulched. See attached drawings for additional details and information.    
 
Item No. 0002 - Bates Township - Sunset Lake Boat Landing 
 
     The scope of work includes placing and compacting 4 inches of aggregate base (22A) and covering with asphalt 
pavement (HMA, 13A) at the rate of 220#/SY over an area of approximately 1,850 SY.  In addition, the contractor is to 
install a 50' culvert (CSP Arch, Cl A, 35" x 24") and provide minor ditching at the inlet end.  The existing culvert at this 
location is to be removed and disposed by the contractor.  Saw cuts and butt joints for the asphalt pavement will be 
required as shown on the contract drawings. See attached drawings for additional information and details. 
 
Contract Duration - Contractor is required to complete all work within 120 days of contract award. 
 
Labor Costs - All labor shall be paid in accordance with Davis Bacon Wage Decision Nos. WI030010 and WI030019. 
 
Site visits are strongly advised so the contractor can verify field conditions prior to bidding. 
 
NOTE:  No work is required prior to MDOT Road Load Restrictions being lifted. 
 
 
  
 
(End of Summary of Changes)  
 




